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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-BUT-32-D 4.4/D4.6 | N BUTTE COUNTY ABOUT 31 M LES EAST KNI FE RI VER CONSTRUCTI ON ROGERS, JIM $473,922  04/09/09 28%
02-4C8204 OF CHCOFROM 1 MLE TO 1.2 MLES 1764 SKYWAY 3881 BENATAR, SUITE C $53, 144 04; 23; 09 11%

EAST OF SODA SPRINGS ROAD CH CO, CA 95928-7171 $0  08/06/09

W DEN SHOULDERS CHI QO CA 95928 (530) 895- 5245

(530) 891- 6555

HB4N SWPPP
02- LAS- 36-4.3/8.6 I'N LASSEN COUNTY NEAR WESTWOOD FROM DI G | T CONSTRUCTI ON | NC W NG, KATHRYN $424, 882 05/ 18/ 09 0%
02-3C4104 0.6 M EAST OF COUNTY ROAD A-21 TO P O BOX 494 28482 HW 44, SUITE :g 82; gg; gg 0%

1.3 M EAST OF GOODRI CH CREEK BRI DGE GHESTER CA 96020 #1

REPLACE CULVERTS

(530) 258- 3306 S?;ﬁigﬁ’mm 96088 SUSPENDED

HA42 SWPPP (530) 474-
02- LAS-36-17.5/19. 1 I N LASSEN COUNTY ABOUT 5 M LES WEST DI G | T CONSTRUCTI ON | NC W NG, KATHRYN $890, 341 04/ 09/ 09 0%
02- 1E0704 OF SUSANVI LLE FROM 0.1 M LE EAST OF P O BOX 494 28482 HW 44, SUITE 1 28 3‘715 gg; gg 0%

SUSAN RI VER BRI DGE TO 36/ 44 CHESTER CA 96020 SHI NGLETOWN, CA 96088

SEPARATI ON. (530) 474- 4424 SUSPENDED

WPCP

02- LAS-36-22.5/24. 4
02- 368904

HB4C SWPPP

02-LAS-139-7.2/7.5
02- 0E8304

HB1 SWPPP

02- LAS- 139- 40. 0/ 53
02- 0E6504
SARR- P139- (019) E

P1-39 0- (9E)
--()
HML WPCP

HVA OVERLAY W TH DI G QUTS

I'N LASSEN COUNTY NEAR SUSANVI LLE ON

(530) 258- 3306

ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660
LAKE ROAD TO QUARRY STREET

RESURFACE SHOULDER

REDDI NG CA 96049
(530) 222- 0810

STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D

P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

I' N LASSEN COUNTY NEAR SUSANVI LLE FROMSTEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D

0.1 MLE SOQUTH OF ANTELOPE RADI O

P O BOX 491660

STREET TO 1.7 MLES SOUTH OF RICE

CANYON ROAD
CURVE | MPROVEMENT

I N LASSEN COUNTY ABQUT 40 M LES
NORTH OF SUSANVI LLE FROM 7.0 M LES
NORTH OF CDF FI RE STATI ON TO FOSTER

DRAW ROAD
CH P SEAL W TH DI GOUTS

REDDI NG CA 96002
(530) 222- 0810

| NTERNATI ONAL SURFACI NG
SYSTEMS
P O BOX 4770

MODESTO CA 95352
(209) 525- 9065

P. O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

GREEN, DAVID
P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$4, 226,531 09/03/08
$1,516,766 09/19/08
$0 09/17/09

$593, 946 05/21/09
$0 06/11/09
$0 09/04/09

$1, 216, 648 06/ 09/ 09
$0 06/19/09
$0 09/24/09

48%
36%

0%
0%

0%
0%
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 147-.7/0 I N LASSEN COUNTY NEAR VESTWOOD AT SHARP ENGI NEERI NG AND COLLINS, RON $350, 558 02/ 27/09 27%
02-2C3204 CLEAR CREEK DRI VE CONSTRUCTI ON | NC 1555 EAST MAI N STREET $43, 827 03; 27; 09 15%
REPLACE CULVERT 26008 PUERTA DEL CAJON QUINCY, CA 95971 $0 07/ 17/09
MONTEREY CA 93940 (530) 283-2451
HA42 WPCP (831) 927- 2731
02- LAS- 395-11. 8/ 24. 8 I N LASSEN COUNTY NEAR HALLELUJAH TEl CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 920, 313 04/ 22/ 03 98%
ACNH-P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SACRAVENTO CA 95827 SUSANVI LLE, CA 96127- $0 09/20/09
-0 OF W LLOW RANCH CREEK BRI D e oo 0008
HA22 SvpPP ROADWAY REHABI LI TATI ON ( ) ) (530) 257- 7383
02- MOD- 395-58. 1/ 0 I N MODOC COUNTY NEAR NEW PI NE CREEK STEVE MANNI NG CONSTRUCTI ON | NCTUHOLSKI, JEROVE $185,349 05/11/09 0%
02-4C8504 AT 0.2 MLE SOUTH OF COUNTY ROAD 133DP O BOX 491660 4300 CATERPI LLAR ROAD $0 06/ 02/ 09 0%
DRAI NAGE MODI FI CATI ON $0  09/04/09
REDDI NG CA 96049 REDDI NG, CA 96003
(530) 222- 0810 (530) 225- 3419
WeCP
02- MOD- 395-/ 20. 8 I N MODOC COUNTY NEAR ALTURAS FROM THE | NTERNATI ONAL SURFACI NG GREENE, DAVI D $1, 906, 180 06/ 08/ 09 0%
02- 1E3204 LASSEN MODOC COUNTY LINE TO ALTURAS SYSTEMS P. O BOX 270430 $0 06/19/09 0%
SAE? 2292 E 22)4) E OVERHEAD P O BOX 4770 SUSANVI LLE, CA 96127 $0 08/17/09
) ) PLACE SEAL COAT B}
--0) MODESTO CA 95352 (530)257-8120
HML wecP (209) 525- 9065
02- PLU-36-12. 3/ 14 I N PLUMAS COUNTY ABOUT 6 M LES EAST KNI FE RI VER CONSTRUCTI ON W NG, KATHRYN $1, 367,378 06/ 01/ 09 0%
02- 1E9804 OF CHESTER FROM 0.8 M LE WEST TO 1.2 1764 SKYWAY 28482 HW 44, SUITE 1 $0 06/11/09 0%
SARR- P036- ( 086) E M LES EAST OF LAKE ALMANCR SAFETY SH NGLETOML  CA 96088 $0 08/13/09
PO- 36 0- ( 6E) ROADS| DE REST AREA CHI CO CA 95928 '
(530) 474- 4424
--0) COLD | N PLACE RECYCLE (530) 891- 6555
HML WeCP
02- PLU- 70-43. 2/ 45. 7 I N PLUMAS COUNTY AT AND NEAR QUINCY ROBERT J FRANK CONSTRUCTI ON  COLLINS, RONALD $125,837 08/28/08 85%
02-4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET $94, 2;3 82; ;Z gg 78%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QUINCY, CA 95971 06/ 29/ 09

REDDI NG CA 96003 (530) 283- 2451

HB71 WPCP (530) 222- 1408
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-89-.3/0 I'N PLUMAS COUNTY ABOUT 6.0 M SOUTH THUNDER MOUNTAI N ENTERPRI SES $112,163 06/ 04/ 09 0%
02-3C3304 OF GRAEAGLE AT 2.6 M SOUTH OF COUNTY I NC $0  07/01/09 0%
ROAD A15 P O BOX 292821 $0
REPLACE CULVERTS
SACRAMENTO CA 95829
HA42 WPCP (916) 381- 3400
02-PLU-89-3.9/7.8 IN PLUMAS COUNTY AT AND NEAR DREANMBUI LDER $254,061 06/ 05/ 09 0%
02-3C5104 GRAEAGLE FROM 0.5 M LE NORTH OF 1361 E GARTEN DRI VE $0  06/24/09 0%
GUEST RANCH RD TO COUNTY ROAD Al4 %0
REPLACE CULVERTS PLACENTI A CA 92870
(714) 646- 3697
HA42 WPCP
02-PLU-89-9.3/12. 5 IN PLUMAS COUNTY NEAR | NDI AN FALLS DG I T CONSTRUCTI ON I NC OOLLINS, RON $431,029 02/27/09 40%
02-369014 FROM 0.6 M LE NORTH OF ROUTE 70 TO PO BOX 4014 1555 EAST MAIN STREET $73, 223 8?5 185 gg 17%
1.1 MLE SOUTH OF DIXIE CANYON ROAD o o QUINCY, CA 95971
CONSTRUCT TURNOUTS ;
(530) 258- 3306 (530) 283- 2451
SWPPP
02- SHA-5-4.2/8.5 I'N SHASTA CO NEAR ANDERSCN FRM STEVE MANNI NG CONSTRUCTI ON' | NCGRANADOS,  ANTHONY $2, 262,182 03/ 26/09 24%
02-4C9904 DESCHUTES ROAD UNDERCROSSING TO 1.3 P O BOX 491660 122 BELLE M LL ROAD $365,873  04/24/09 16%
ACHS- 0058- (335) E M LES SOUTH OF KNI GHTON ROAD $0 09/ 02/09
RED BLUFF, CA 96080
00- 58 3-(5E) REDDI NG CA 96049
OVERCROSSI NG 530) 222- 0810 (530)527-8417
-0 I NSTALL MEDI AN BARRI ER (530) 222-
HB1 SwWePP
02- SHA-5-15. 1/ 15. 7 I'N SHASTA COUNTY I N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 528, 865 03/ 05/ 08 34%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $34, 683,264  03/14/08 570
ACST- P044- (044) E $0 01/25/11
PO- 44 0- (4E SEPARATI ON MARTI NEZ CA 94553 REDDING, - CA 96003
(4B) W DEN H G-MAY AND RAMPS (530) 225-3160
-0 (925) 372- 8000
HB4N SWPPP
02- SHA- 299- 5. 4/ I'N SHASTA COUNTY ABOUT 13 M WEST OF J F SHEA CONSTRUCTI ON | NC RI NARD, WAYNE $1, 209,259 11/07/08 0%
02- 1C16A4 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 494519 $0 11/20/08 0%
ACST- P299- (153) E M LES VEST OF CRYSTAL CREEK ROAD $0 09/ 14/ 09
P2-99 1-(3 REDDI NG CA 96049
(38) REALI GN CURVE (530) 229-0531

--0)
HB1 Swepp



State of California Department of Transportation

Page 4
Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-5. 4/ 5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF JURI N CONSTRUCTI ON | NC RI NARD, WAYNE $1,299,344 11/07/08  100%
02-1C1604 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 310 4300 CATERPI LLAR ROAD $1381,175 11/20/08 0,
ACST- P299- (153) E $0 06/ 09/ 09
M LES WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003
P2-99 1-(3E) REALI GN CURVE BELLA VI STA CA 96008 (530) 226- 0531 06/ 12/ 09
-0 (530) 549- 6611 SUSPENDED
HB1 SWPPP
02- SHA- 299-6. 9/ 7. 6 I N SHASTA COUNTY ABOUT 8.6 M WEST OF TULLIS INC MENDOZA, SERG O $2,117,304 04/ 23/ 09 18%
02-2C5804 VHI SKEYTOWN FROM 1.0 M TO 0.5 M P O BOX 493416 4300 CATERPI LLAR ROAD $179, 754  05/05/09 9%
ACHS- P299- (156) E $0 10/ 02/ 09
WEST OF CRYSTAL CREEK RQAD REDDI NG, CA 96003
P2-99 1-(6E) REALI GN CURVE REDDI NG CA 96049 5301 226. 3103
-0 (530) 241- 5105 (530) 225- SUSPENDED
HB1 SWPPP
02- SHA-299-41.1/41. 3 I N SHASTA COUNTY NEAR | NGOT FROM 0.1 TULLIS INC BADE, TIM $145,475 04/ 20/ 09 0%
02- 0E0404 MLE TO 0.3 MLE EAST OF BACKBONE P O BOX 493416 4300 CATERPI LLAR ROAD 28 8?5 835 gg 0%
RI DGE ROAD REDDI NG, CA 96003
W DEN SHOULDERS REDDING A 96049 (530) 225- 3158
(530) 241- 5105
HB1 WeCP
02- SHA- 299-93. 5/ 99. 4 I N SHASTA AND LASSEN COUNTI ES AT AND J F SHEA CONSTRUCTI ON | NC W NG, KATHRYN $1, 685, 615 03/ 02/ 09 0%
02- 0E5504 NEAR MCARTHUR FROM 0.1 MLE EAST OF P O BOX 494519 28482 HW 44, SUITE $0 03/27/09 0%
S| ERRA CENTER DRI VE TO 0.8 M LE EAST DD NG CA 96040 #1 $0 07/13/09
OF COUNTY RQAD 407 (530) 246- 4292 SHI NGLETOWN, CA 96088 SUSPENDED
PLACE HOT M X ASPHALT . .
VL VPCP (530) 474- 4424
02- SHA- 299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PMENT RENTAL INC  RINARD, WAYNE $3, 187,657 05/ 09/ 08 28%
02- 397904 VEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $2,219,200 06/05/08 84%
ACST- P299- (152) E $0 09/01/09
P2 99 1. (261 P M LE EAST OF TRINI TY COUNTY GLENN CA 95043 REDDI NG, CA 96003
- - REALI GN CURVE AND | MPROVE DRAI NAGE .
6202- 003-() (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- SHA-5713-/0 I N SHASTA COUNTY ABOUT 10 M LES TI MBERWORKS SANTCS, CHRI'S $336, 708 05/ 15/ 09 0%
02-4C8404 NORTH OF LAKEHEAD AT G BSON P O BOX 1240 4300 CATERPI LLAR ROAD :g 82; ig; f1>g 0%

MAI NTENANCE STATI ON
CONSTRUCT NEW OFFI CE, CREW BUI LDI NG

MOUNT SHASTA CA 96067
(530) 926- 4093

REDDI NG, CA 96003
(530) 949- 7581
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-3-36.5/37.3 I'N Sl SKI YOU COUNTY NEAR FORT JONES  RON HALE CONSTRUCTI ON I NC PASCAL, ANTHONY $175, 054 05/ 29/ 09 0%
02-1E7904 FROM 2.4 M LES NORTH TO 3.3 M LES P O BOX 795 1625 MOTT ROAD 23 82; ééj 83 0%
H OF NCADAM CREEK ROAD SHASTA LAKE CA 96019 MI. SHASTA, CA 96067
I NSTALL DEER WARNI NG SYSTEM (530) 275. 7844 (530) 235- 9814
HB1 WeCP
02-SIS-5-2.6/11.5 I'N Sl SKI YOU AND SHASTA TEHAMA, AND  TRAFFI C SOLUTI ONS | NC BADE, TIM $169, 327 04/ 17/ 09 40%
02- 1E7604 PLUMAS COUNTI ES AT VAR OUS LOCATI ON 8490 HARTMEYER LANE 4300 CATERPI LLAR RACD $96, 423 825 gg; gg 55%
REPLACE PAVEMENT NMARKERS BEDDI NG CA 96002 REDDI NG, CA 96003
(530) 222- 8023 (530) 225- 3158
HVI WPCP
02-S1S-5-2.7/0 I'N Sl SKI YOU COUNTY | N DUNSMUI R AT C C MYERS I NC MURPHY, JAMES P. $1, 357,937  04/03/09 37%
02- 0E3304 SACRAMENTO RI VER BRI DGES NO. 02 0002 P O BOX 2948 4300 CATERPI LLAR ROAD $1, 523 gg; gg; gg 0%
AND 02 0002Y. RANCHO CORDOVA CA 957412948  EPD NG - CA 96003
BRI DGE DECK MAI NTENANCE (916) 635- 9370 (530) 225- 3099
HA21 WeCP
02-SIS-5-22.3/22.9 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0. 3 SHASTA CONSTRUCTORS | NC MURPHY, JAMES $2,176,156 05/ 21/09 0%
02-2C7104 M SOUTH TO 0.3 M NORTH OF SHASTA P O BOX 491539 1625 MOTT ROAD $38,930 06/05/09 2%
ACBH- 0059- (168) E $0 11/15/09
00-59 1-(8E) RIVER BRI DCES REDDI NG CA 96049 MOUNT SHASTA, CA 96067
) ) REPLACE BRI DGE DECK )
0 (530) 365- 3930 (530) 605- 5867
HA21 SWPPP
02-S1S-5-25.6/0 I'N Sl SKI YOU COUNTY NEAR VEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 566,395 11/ 06/ 07 0%
OAé f\fgggf 1661 & VEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAIN STREET $2, 525, 423 ég; %85 g; 0%
(166) REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097
00-5 91- (6E) ROCKLI N CA 95677 (530) 841. 0173
-0 (916) 632- 9361 PLANT EST
HA26 WPCP SATIS
02-SI S-5-37.5/51. 2 I'N Sl SKI YOU COUNTY | N AND NEAR YREKA J F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $5, 792, 415 05/ 22/ 09 0%
02- 1E3304 FROM 0.7 M LE SOUTH OF GRENADA P O BOX 494519 1625 MOTT ROAD :g 88; gi; gg 0%
OVERCROSSI NG TO SHASTA RI VER BRI DGE MI. SHASTA, CA 96067
NUMBER 02-0148L REDDI NG CA 96049 (530) 235-9814

HOT M X ASPHALT OVERLAY (530) 246- 4292

HVL WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-5-58.1/69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 351,530 05/ 08/ 08 32%
02- 0E4804 KLAMATH RI VER ROAD UNDERCROSSING TO P O BOX 494519 745 S. MAI N STREET $2, 724, 6;8 82; i;; 82 51%

OREGON STATE LI NE REDDI NG CA 96049 YREKA, CA 96097

HOT M X ASPHALT OVERLAY (530) 246- 4292 (530) 841- 0173
HML WPCP
02-S1S-96-1.2/3 I'N Sl SKI YOU COUNTY AT VAR QUS HAYES AND SONS | NC H NTON, JOHN $902,584 12/11/08 0%
it A ST e 5w st Do o

) ) I NSTALL PRECAST CULVERTS
--0) HAPPY CAMP CA 96039 YREKA,  CA 96097
(530) 493- 2679 (530) 841- 0173 SUSPENDED

HA23 WPCP
02- Sl S-96-20.0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI I NC $0  11/21/97 0%

CREEK BRI DGE 2806 TARMAC ROAD $0

DRAI NAGE AND SLOPE PROTECTI ON WORK

REDDI NG CA 96003

HA23
02- Sl S-96-92. 0/ 105. 6 I'N SI SKI YOU AND TEHAMA COUNTI ES NEAR NORTHWEST PAVI NG MENDOZA, SERG O $1, 643,315 04/17/09 0%
02- 0E5704 GOTTI VI LLE FROM 1.1 M LES VEST OF 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD :g 04/ 29/ 09 0%

LUMGREY CREEK BRIDGE TO 0.2 M VEST REDDI NG CA 96001 REDDI NG CA 96003

OF KLAMATH RI VER BRI DG (530) 225-3193

PLACE SEAL COAT (530) 246- 4388
HML WPCP
02-SI S 161-7.0/9 I'N SI SKI YOU COUNTY NEAR DORRI'S FROM STEVE MANNI NG CONSTRUCTI ON | NCHI NTON, JOHN $735,534 05/13/09 0%
02- 0E9904 7.0 TO 9.0 M LES EAST OF ROUTE 97/ 161 P O BOX 491660 1745 S. MAI N STREET 28 825 ‘jgj 83 0%

SEPARATI ON REDDI NG CA 96049 YREKA, - CA 96097

PAVEMENT REHABI LI TATI ON (530) 222- 0810 (530) 841-0173
HA22 WPCP
02- Sl S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR OUS STEWART ENG NEERI NG | NC H NTON, JOHN $3, 320,559 05/23/08 75%
02- 3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $2, 281,610 06/20/08 720

REHABI LI TATE BRI DGE DECKS YREKA CA 96097 $0 08/12/09

REDDI NG CA 96099
(530) 244- 8464 (530) 841-0173 SUSPENDED

HVB WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH-5-7.2/7.7 IN TEHAMA COUNTY I N AND NEAR CORNI NGKNI FE RI VER CONSTRUCTI ON ROGERS, JIM $3, 836,116 05/ 06/ 09 0%
02- 370704 AT VARI QUS LOCATI ONS FROM KI RKWOOD 1764 SKYWAY 3881 BENATAR, SUITE C $45, 4;3 8?; ii; (1)8 1%
ROAD OVERCROSSI NG TO GALLAGHER AVENUE CHI CA 95928-7171
CHI CO CA 95928 <,
OVERCRGSSI NG (530) 895- 5245
(530) 891- 6555
RECONSTRUCT | NTERCHANGE
HB4C SWPPP
02-TEH5-12.2/0 IN TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 409, 026 05/ 23/ 08 39%
%} &%(7)8‘51_(333) c 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $10, 013, 823 88; %(7)5 f{g 38%
0 THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080
o REPLACE BRI DGE B}
REDDI NG CA 960491539 (530)527-8418
HA21 SWPPP (530) 365- 3930
02- TEH 36-55. 3/59. 5 IN TEHAMA AND SHASTA COUNTI ES ON NORTHWEST PAVI NG W NG, KATHRYN $689, 750 05/ 19/ 08 0%
02-4C6304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SU TE 1 $0 06/18/08 0%
$0 11/03/08
SEAL COAT SHI NGLETOWN, CA 96088

REDDI NG CA 96001

(530) 246- 4388 (530) 474- 4424 SUSPENDED
HML WeCP
02- TEH 36-82.2/0 IN LASSEN AND TEHAMA COUNTI ES AT THE DUNTON CONSTRUCTI ON COVPANY $144,690 05/ 26/ 09 0%
02- 0E9604 M NERAL AND GRASSHOPPER SANDHOUSE I NC $0 06/ 24/ 09 0%
SANDHOUSE STRUCTURAL REPAI RS 19802 OX YOKE ROAD $0
ANDERSON CA 96007
HAL2 wecP (530) 365- 9652
02- TEH99-4.7/8 I N TEHAMA AND PLUMAS COUNTI ES AT STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $2, 098,799 06/ 05/ 09 0%
02- OE6104 VARI QUS LOCATI ONS P O BOX 491660 3881 BENATAR SUITE C $0 06/ 19/ 09 0%
SARR- 000C- ( 305) E PLACE HOT M X ASPHALT CH 0O, CA 95628- 7171 $0 09/ 04/ 09
00- 0C 3- (5E) REDDI NG CA 96049 (530) 885. 5245
-0 (530) 222- 0810
HML WeCP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER I NC BLINE, JEFF $6, 559, 170 04/ 23/ 08 52%
02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $5, 795, 923 f{g; (1)‘715 gg 87%
RELOCATE MAI NTENANCE STATI ON RED BLUFF, CA 96080

WEST SACRAMENTO CA 95691

(916) 272. 2190 (530) 527- 8418

HA12 SWPPP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-3-3.8/0 IN TRINITY AND LASSEN COUNTI ES AT J F SHEA CONSTRUCTI ON | NC TUHOLSKI , JEROME $3, 760, 605 04/ 29/ 09 18%
02- 0E3104 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1, 226, Z;g gg; 13; 83 33%
BRI DGE DECK MAI NTENANCE
REDDI NG CA 96049 (REES; 2(23”5 (3:‘:126003
(530) 246- 4292
HVB  HML WPCP
02- TRI - 3-30. 9/ 32 IN TRINITY COUNTY AT WEAVERVI LLE FROMRON HALE CONSTRUCTI ON | NC TUHOLSKI , JEROME $597, 623 02/ 23/ 09 40%
02- 0E1204 NORTH JUNCTI ON ROUTE 299 TO 0.1 MLE P O BOX 795 4300 CATERPI LLAR ROAD $28, 228 83; f{g; gg 50
H OF TOVI BELL ROAD SHASTA LAKE CA 96019 REDDI NG, - CA 96003
HOT M X ASPHALT OVERLAY .
(530) 275- 7844 (530) 225- 3419
WPCP
02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A | S CONSTRUCTI ON COMPANY  WNG, DAN $1, 531,695 02/ 05/ 09 18%
02- 4C3604 1.0 MLE TO 0.5 MLE WEST OF TRINITY 6420 VIA REAL SU TE 6 P.O. BOX 699 $50, 835 03/03/09 30
ACHS- P299- (154) E R VER BRI DGE 05- 0081 GARBERVI LLE. CA 95542 $0 11/10/09
P2-99 1-(4E) W DEN AND GONSTRUCT BARRI ER CARPI NTERI A CA 93013 (707) 46- 3616
--() (805) 684- 4344
HB1 SWPPP
02- TRI - 299-13. 3/ 13. 8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTI ON COMPANY W NG, DAN $3, 410,504 04/ 01/ 09 0%
02- 300804 FROM 0.4 M WEST TO 0.1 MLE EAST OF INC 5065 BOYD ROAD, STE B $0 04/ 20/ 09 0%
AC';? Z;gi E ;;j) E FRI EDRI CH RQAD. P O BOX 406 ARCATA, CA 95521 $0 10/22/09
) ) SHOULDER W DENI NG )
--() W LLOW CREEK CA 95573 (707) 498- 3489
HB1 SWPPP (530) 629- 3702
02- TRI - 299- 69. 5/ 70. 6 IN TRINITY COUNTY ABOUT 11.8 MLES J F SHEA CONSTRUCTI ON I NC BADE, TIM $2,013,884 12/19/08 37%
02- 3846U4 EAST OF DOUGLAS CITY FROM 2.7 MLES P O BOX 494519 4300 CATERPI LLAR ROAD $1, 569, 523 géj %g; gg 78%
TO 1.7 M LES WEST OF SHASTA COUNTY FEDDI NG CA 96049 REDDI NG, CA 96003
CONSTRUCT PASSI NG LANES .
(530) 246- 4292 (530) 225- 3158
SWPPP
02-TRI-5717-/0 IN TRINITY COUNTY | N HAYFORK AT TI MBERWORKS SANTCS, CHRI'S $2, 536,293 02/ 26/ 08 99%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $2,515,730 03/19/08 98%
CONSTRUCT OFFI CE AND EQUI PVMENT BAYS SU TE B $0  06/24/09
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926- 4093 (053300“) 949, 7581
HA12 SWPPP

Totals: Authorized Final Amt: $173, 757, 343 Completed to Date: $78, 195,397  Work ThisMonth: $0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02-BUT-32-D 4.4/ D4.6 02- 4C8204
02- LAS-36-4.3/8.6 02- 3C4104
02- LAS-36-17.5/19.1 02- 1E0704
02- LAS-36-22.5/24.4 02- 368904
02- LAS-139-7.2/7.5 02- OE8304
02- LAS- 139-40. 0/ 53 02- OE6504
02- LAS-147-.7/0 02-2C3204
02- LAS-395-11.8/24.8 02- 258504
02- MOD- 395-58.1/0 02- 4C8504
02- MOD- 395-/20. 8 02- 1E3204
02- PLU- 36-12. 3/ 14 02- 1E9804
02- PLU-70-43. 2/ 45. 7 02- 4C8904
02- PLU-89-.3/0 02- 3C3304
02- PLU-89-3.9/7.8 02- 3C5104
02- PLU-89-9.3/12.5 02- 369014
02- SHA-5-4.2/8.5 02- 4C9904
02- SHA-5-15.1/15.7 02- 328034
02- SHA- 299- 5. 4/ 02- 1C16A4
02- SHA- 299-5.4/5.8 02- 1C1604
02- SHA-299-6.9/7.6 02- 2C5804
02- SHA-299-41.1/41.3 02- OE0404

02- SHA- 299-93. 5/ 99. 4 02- OE5504
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Cnty Rt Pm

02- SHA-299-/.6

02- SHA-5713-/0
02-SI S-3-36.5/37.3
02-SI S-5-2.6/11.5
02-SI1S-5-2.7/0

02- SI S-5-58.
02- SI S 5-22.
02- SI S 5- 25.
02- SI S-5-37.
02- SI S-96- 1.
02- SI S-96-20.0/20.1

02- SI S-96-92. 0/ 105. 6

1/69.3
3/22.9
6/0
5/51.2
2/ 3

02-SI S-161-7.0/9

02- SI S-263-52.6/57.1

02-TEH-5-7.2/7.7
02-TEH-5-12.2/0

02- TEH- 36-55. 3/59.5

02- TEH 36-82. 2/0
02- TEH-99-4.7/8
02- TEH- 5728-/0
02-TRI-3-3.8/0
02- TRI - 3-30. 9/ 32

Statement of Ongoing Contracts - Index

Contract

02- 397904
02- 4C8404
02- 1E7904
02- 1E7604
02- OE3304
02- OE4804
02-2C7104
02- 362004
02- 1E3304
02- 3C8104
02- 340204
02- OE5704
02- 0E9904
02- 3C8604
02- 370704
02- 0C9704
02- 4C6304
02- 0E9604
02- OE6104
02- 362104
02- OE3104
02- OE1204
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Statement of Ongoing Contracts - I ndex

Contract
02-TRI-299-2.2/2.6 02- 4C3604
02- TRI - 299-13. 3/ 13.8 02- 3C0804
02- TRI - 299- 69. 5/ 70. 6 02- 3846U4

02- 350904

02-TRI -5717-/0

District 02
Federal Aid
- -
- E-
-S-
- SH-
- ER-

District Total:

District

02

Page
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Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$28, 975, 421
$12, 725, 305
$66, 225, 125
$49, 018, 219

$902, 584
$15, 910, 689

$173, 757, 343

Work Comp
$12, 539, 259
$9, 959, 243
$37, 033, 639
$18, 066, 796
$0

$596, 461
$78, 195, 397

Statement of Ongoing Contracts-Summary

Work Completed ThisPerio

$1, 299, 344



Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $1, 299, 344
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